A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
008127 Project Limits 1-90 WB & EB
Staked by Date Work Started Date Work Completed Date
NA 6/3/2019 10/4/2019
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 10/5/19
10/4/2019 10/9/2019

100% - 97% = 3%

OK TO PAY $75.00

Amount = $2,500.00 x 3% = $75.00

Item 304
Cure Box

Previous Estimate for "Provide Cure Box" was at 97%. Contractor Provided Cure Box when needed. Bringing this estimate 95 up to 100%.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0304 CURE BOX 1 10/5/2019 L.S. $75.00 7458 EK 10/10/19 95
Attachments
1C Lump Sum

Breakdowns thru Est
94 .xlsx

Microsoft Excel
Worksheet

481 KB
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